

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
5/2/22 1.	Planning day (figured out what event we were doing and started sketching some designs)	2 hours	Layla Cross, Zachary Miller & Satsuki Hoffler	
5/3/22 2.	Research	1½ hours	Satsuki Hoffler	
5/4/22 3.	Boilerplate code and navigation bar	4 hours	Zachary Miller	
5/5/22 4.	Boilerplate code, navigation bar adjustments and footer	2 hours	Zachary Miller	
5/5/22 5.	Researching and Writing about the history of DC's Cherry Blossom Festival	2 hours	Layla Cross	
5/6/22 6.	Added search bar	1 hour	Zachary Miller	Search bar was not yet functional. Only the HTML & CSS was created.

Advisor Name: Kim Gadson Student Initials: ZM, LC, SH

Advisor Signature: 

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
5/7/22 7.	Writing instructions for registering and competing in competitions*. Also, wrote blurbs for some of the other pages	3 hours	Layla Cross	*The porch and kite competitions
5/8/22 8.	Added content for history page	30 minutes	Zachary Miller	
5/8/22 9.	Bug testing	1 hour	Satsuki Hoffler	
5/8/22 10.	Improved search bar algorithm	4 hours	Zachary Miller	Search bar algorithm now works with a point system. Certain "tags" are worth more points than others. Search bar algorithm also uses content from other pages by matching the words from the page with words from the search. Each match is worth 1 point.
5/9/22 11.	Finished writing instructions for competitions and started writing some recipes for the Pink Tie Dinner Party*	2 hours	Layla Cross	*Instead of dinner (which we can't do virtually), we decided to give some cherry blossom-related recipes.
5/10/22 12.	Added content for competitions page (kite & porch decoration)	45 minutes	Zachary Miller	

Advisor Name: Kim Gadson Student Initials: ZM, LC, SH

Advisor Signature: 

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
5/10/22 13.	Continued writing recipes	1½ hours	Layla Cross	
5/11/22 14.	Finished writing recipes and started practicing traditional* origami	2 hours	Layla Cross	*If we use traditional origami instructions, we don't have to get permission to use a copyrighted piece with so little time.
5/12/22 15.	Practiced and recorded origami instructions, as well as edited the recordings into presentable videos	4 hours	Layla Cross	I didn't quite finish editing all of the videos. I will continue tomorrow.
5/13/22 16.	Finished editing the origami recordings. Also, wrote some intros and blurbs about the origami for the website.	3½ hours	Layla Cross	
5/14/22 17.	Wrote more blurbs and intros for the page.	3 hours	Layla Cross	The only blurb after this point was the first one on the front page
5/14/22 18.	Added in content for Welcome area, Opening Ceremony, Peak Blossom Calendar, Pink Tie Dinner Party and Activities for Kids	5 hours	Zachary Miller	

Advisor Name: Kim Gadson Student Initials: ZM, LC, SH

Advisor Signature: 

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
5/15/22 19.	Added attributions to images and did all the content for the references page.	3 hours	Zachary Miller	
20.				
21.				
22.				
23.				
24.				

Advisor Name: Kim Gadson Student Initials: ZM, LC, SH

Advisor Signature: 